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SUMMARY OF CONSTRUCTION PROJECTS

VAN BUREN COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   Structure & ApproachesBranch of Weaver Creek Str. & Apprs.(s) 16 < $1 M10 Programmed -   < $1 M  8906 *

-   StudyHwy. 9 Relocation Study (Shirley) 9 < $1 M10 Programmed -   < $1 M008749*

Safety ImprovementsLow-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 7.6765

Addt'l Rte.-Sec.: Various

$540,4367 Completed Oct. 2017 Jun. 2018 43.27 $3,048,847012288*

Base StabilizationHwy. 65 Slide Repairs (Searcy & Van Buren Cos.) (S) 0.1365

Addt'l Rte.-Sec.: Searcy 65-6

$2,102,2617 Sub. Completed Nov. 2019 Jul. 2020 0.45 $3,000,000012334*

-   Roadside AppurtenancesSouth Fork Native Plant Reserve (S) $74,252Completed Nov. 2008 Jul. 2014 -   $74,252080333*

Structure & ApproachesScroggins Creek Str. & Apprs. (S) 0.5192 $3,576,8313 Completed Feb. 2012 Oct. 2013 0.51 $3,576,831080381

Major WideningHwy. 16 East – Hwy. 65B South (Clinton) (S) 1.4465

Addt'l Rte.-Sec.: Van Buren 65-8

$12,480,4747 Completed Oct. 2013 Aug. 2015 1.44 $12,480,474080390

Major WideningN. of Bee Branch – Co. Rd. 28 (S) 3.8565 $11,568,0328 Completed Nov. 2014 Dec. 2016 3.85 $11,568,032080391

Major WideningBee Branch – North (S) 8.1265 $30,870,7278 Sub. Completed Nov. 2017 Oct. 2019 8.12 $30,870,727080423

-   Safety ImprovementsHwy. 65/Hwy. 9/Hwy. 330 Signal (Van Buren Co.) (S) 9

Addt'l Rte.-Sec.: Van Buren 65-8, 330-1

$192,6259 Completed Jan. 2013 Sep. 2013 -   $192,625080436

Structure & ApproachesCadron Creek Str. & Apprs. (S) 0.70124 $6,232,1517 Completed Jun. 2016 Mar. 2018 0.70 $6,232,151080445

-   EnhancementEd Leamon Park Connector Trail (Fairfield Bay) (S) $50,000Completed Apr. 2014 Jul. 2014 -   $50,000080477*

-   Safety ImprovementsHwy. 65/Hwy. 124 Signal (Van Buren Co.) (S) 65

Addt'l Rte.-Sec.: Van Buren 124-7

$176,7328 Completed Jun. 2014 Mar. 2015 -   $176,732080483

ResurfacingHwy. 65 (Van Buren Co.) (Sel. Secs.) (S) 8.6865

Addt'l Rte.-Sec.: Van Buren 65-8

$2,477,9267 Sub. Completed Apr. 2018 May. 2019 8.68 $2,477,926080531

ResurfacingShirley – Stone Co. Line (S) 5.909 $1,360,13110 Completed May. 2018 Oct. 2018 5.90 $1,360,131080552

ResurfacingConway Co. Line – Hwy. 65 (S) 7.239 $1,167,3209 Completed Feb. 2018 Aug. 2018 7.23 $1,167,320080558

-   EnhancementBluffton Preserve Multi-use Trails Ph. 1 (RTP-17) (S) New $129,153Under Construction Sep. 2019 -   $129,153080572*

-   EnhancementDave Creek Parkway Sidewalk Improvements (TAP-17) (S) $69,934Completed Nov. 2018 Apr. 2019 -   $69,934080575*

ResurfacingHwy. 65B – Hwy. 95 (Clinton) (S) 2.1165 $458,8908 Sub. Completed Apr. 2020 Sep. 2020 2.11 $458,890080597

ResurfacingHwy. 124 – S. of Greenbrier (Sel. Secs.) (S) 1.9565

Addt'l Rte.-Sec.: Faulkner 65-9

< $1 M9 Scheduled May. 2022 14.76 $5 - $10 M080605

-   Roadside AppurtenancesClinton Sidewalk Impvts. (TAP-18) (S) < $1 MProgrammed -   < $1 M080610*

Structure & ApproachesWard Creek Branch Str. & Apprs. (S) 0.0492 < $1 M3 Programmed 0.04 < $1 M080612

Structure & ApproachesPee Dee Creek Str. & Apprs. (S) 0.5616 $3 - $5 M10 Scheduled Apr. 2022 0.56 $3 - $5 M080614

EnhancementFairfield Bay Indian Rock House Cave Trail (RTP-18) (S) 0.18 $67,844Under Construction Sep. 2020 0.18 $67,844080626*
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-   EnhancementFairfield Bay ATV/UTV Trailheads (RTP-19) (S) < $1 MProgrammed -   < $1 M080632*

SealingDistrict 8 Sealing Program (2020) (S) 1.40337

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 69.21 $1 - $3 M080637*

Major WideningDennard – Hwy. 110 (Widening) (S) 4.4765 $20 - $30 M7 Programmed 4.47 $20 - $30 M080674

-   Structure & ApproachesBradley Branch Str. & Apprs. (S) 95 < $1 M2 Scheduled Jun. 2023 -   < $1 M080677

Structure & ApproachesLinn Creek Str. & Apprs. (S) 0.28CS $1,200,400Completed Jan. 2014 Oct. 2014 0.28 $1,200,400BR7105*

ResurfacingClinton Memory Ln. Overlay (Sel. Sec.) (S) 1.52CS $215,724Completed Apr. 2018 Nov. 2018 1.52 $215,724C71001*

ResurfacingShirley Overlay (Sel. Secs.) (S) 1.98CS $222,071Completed Jul. 2017 Dec. 2017 1.98 $222,071C71002*

ResurfacingFairfield Bay Overlay (Sel. Secs.) (S) 1.90CS $278,968Completed Feb. 2019 Jun. 2019 1.90 $278,968C71003*

-   ResurfacingFairfield Bay Surfacing & Olay(sel. Secs.)(s) CS

Addt'l Rte.-Sec.: Cleburne CS

$143,956Completed Sep. 2014 Dec. 2014 1.56 $287,912C76014*

ResurfacingDamascus,greenbrier&guy Overlay (Selsecs)(s) 2.22CS

Addt'l Rte.-Sec.: Faulkner CS

$173,816Completed Feb. 2017 Jun. 2017 6.57 $514,403C76041*

Major WideningHwy. 110 – Clinton (Widening) (S) 7.8665 $33,984,3837 Under Construction Jan. 2019 Late 2021 7.86 $33,984,383CA0801

-   PE OnlyDennard – Clinton (Widening) P.E. 65 -     7 Programmed -   -     CA0802*

ResurfacingConway Co. Line – Scotland (S) 6.5695 $1,290,4582 Completed Jun. 2011 Apr. 2012 6.56 $1,290,458FS8010

ResurfacingCo. Rd. 6 – South (S) 2.44336 $468,2970 Completed Jun. 2011 Dec. 2011 2.44 $468,297FS8012

ResurfacingHwy. 65 – Hwy. 92 (S) 4.86285 $1,004,5732 Completed Jun. 2011 Mar. 2012 4.86 $1,004,573FS8017

ResurfacingHwy. 9 – Cleburne Co. Line (S) 6.1116 $1,208,34710 Completed Mar. 2012 Aug. 2012 6.11 $1,208,347FS8020

ResurfacingScotland – North (S) 2.5995 $574,7202 Completed Jun. 2012 Nov. 2012 2.59 $574,720FS8025

ResurfacingSW Bowling Rd. – Co. Rd. 6 (S) 2.66336 $468,9160 Completed Jun. 2012 Nov. 2012 2.66 $468,916FS8026

ResurfacingHwy. 16 – South (S) 4.12330 $813,5442 Completed Jun. 2012 Nov. 2012 4.12 $813,544FS8028

ResurfacingHwy. 65 – Shirley (S) 9.5716 $1,454,18610 Completed Apr. 2013 Aug. 2013 9.57 $1,454,186FS8033

ResurfacingHwy. 124 – Damascus (S) 1.1365 $516,5538 Completed Apr. 2013 Jul. 2013 1.13 $516,553FS8034

ResurfacingClinton – West (S) 8.6116 $1,114,8859 Completed Jul. 2013 Dec. 2013 8.61 $1,114,885FS8039

ResurfacingHwy. 330 Resurfacing (Van Buren County) (S) 4.22330 $700,6641 Completed Jun. 2014 Aug. 2014 4.22 $700,664FS8040

ResurfacingHwy. 336 Resurfacing (Van Buren County) (S) 5.62336 $856,1521 Completed Jun. 2014 Sep. 2014 5.62 $856,152FS8041

ResurfacingHwy. 65 – West (S) 5.00336 $963,3160 Completed Apr. 2014 Jun. 2014 5.00 $963,316FS8044

ResurfacingHwy. 65 – Hwy. 16 East (Sel. Secs.) (S) 11.6892

Addt'l Rte.-Sec.: Cleburne 92-4

$1,968,9503 Completed Jul. 2011 Jan. 2012 12.91 $2,187,722FSX004
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RehabilitationHwy. 9 – Hwy. 16 (Rehab.) (F) 20.2092

Addt'l Rte.-Sec.: Cleburne 92-4; Conway 92-2

$4,082,0003 Completed Jul. 2014 Sep. 2015 26.59 $5,373,000FSX005

ResurfacingHwy. 16 - South (Overlay) (Sel. Sec.) (S) 1.60CR $192,452Completed Jul. 2012 Oct. 2012 1.60 $192,452SA7133*

ResurfacingHwy. 16 - East Overlay (Sel. Secs.) (S) 3.50CR $413,290Completed Jul. 2014 Jan. 2015 3.50 $413,290SA7134*

ResurfacingHwy. 330 - West (Overlay) (S) 2.64CR $308,331Completed Mar. 2016 Jun. 2016 2.64 $308,331SA7135*

ResurfacingHwy. 16 - North Overlay (Sel. Secs.) (S) 2.50CR $239,807Completed May. 2018 Aug. 2018 2.50 $239,807SA7136*

ResurfacingHwy. 110 - South (Overlay) (S) 2.85CR

Addt'l Rte.-Sec.: Stone CR

$302,560Completed Jul. 2017 Nov. 2017 3.30 $350,332SA7631*

$133,896,875173.25Totals For All Projects In Van Buren County
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